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Show Details

Greetings all.

Please find below the daily progress report on work items contained within the recently approved
AOC.

ACTIONS PERFORMED AND DEVELOPMENTS ANTICIPATED

Cell 6 assessment:

1) The south portion of the west side assessment of
cell E6 is ongoing. The operations layer of protective
stone located above the anchor trench is being
removed to allow the liner material to be further
investigated. A temporary fill road was placed today
to allow the excavator to access the side wall liner.
The assessment should be completed by this
Saturday.

Western Storm water Diversion Project (to render functional):

1) Diversion Structure: The contractor continues to
place the wall forms and reinforcing steel rebar, in
anticipation of pouring additional concrete wall
material on Thursday.

2) Box Culvert: Placement of reinforcing steel
continued. The final invert pour is scheduled for
Friday.

3) Pipe: Placement of the large diameter Hobas pipe
continued today. The contractor continues placing
bedding (aggregate below and around the pipe), and
began pressure testing the joints of placed pipe.

Cell 6 Leachate Riser Restoration:

1) The pumping contractor continues skimming
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water from the surface of the area south of Cell E6,
and transported 16,500 gallons again today to the
waste water treatment plant. These activities are
ongoing.

2) The contractor removed 10,000 gallons of mud
and water mixture from the area south of Cell E6
today, and placed into frac tanks in order to allow
them to separate. These activities are ongoing.

Sediment Basin:

1) The contractor pumped 105,800 gallons of storm water from the sedimentation basin today,
which was sent to the WWTP for treatment and disposal. These activities are ongoing.

ANALYTICAL DATA RECEIVED DURING REPORTING PERIOD - None
ANTICIPATED PROBLEMS AND PLANNED RESOLUTIONS — None
Please let me know if you have any questions.

Best regards,

Joe Whelan

General Manager

Waste Management of Hawaii
808-668-2985, ext. 15 Office
808-668-1366 Fax

808-479-4610 Mobile

Waste Management's landfills provide over 17,000 acres of
protected land for wildlife habitats and 15 landfills are certified
by the Wildlife Habitat Council.

Waste Management recycles enough paper every year to save 41 million trees. Please
recycle any printed emails.
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